7/

Washington State

Department of Transportation

Field Note Record

Group #1 & #2
Lump Sum (L.S)
Estimate #2

Bid Item #28

This item is complete. This FNR provides full payment in the amount of $3,700.00.

See attached spreadsheet for additional information.

OK TO PAY $3,700.00 - GROUP 2

Contract No. |Station Mile/Line: C/S
9608 Project limits CR LINE, ST Line, IR Line, SO Line
Staked by Date Work Started Date Work Completed Date
North Line Survey 4/6/2021
4/6/2021
Calculated by Date Checked by Date Inspector Date
Gregory F. Bivins E. Knudson Gregory F. Bivins 5/6/21
5/21/2021 6/1/2021
Roadway Surveying

0

9608 Lump Sum
Breakdowns Thru Est
1.xlsx

Microsoft Excel
Worksheet

31.5 KB

DOT Form IP 422-635ER EF
Revised 4/2009

Item Num [Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
/
Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By ||Est.
Num Complete Entry No. | |pit. Date Init. Date |No.
0028 ROADWAY SURVEYING 2 5/20/2021 |L.S. | 3700 38 EK 06/01/21 | DAL | 06/01/21 |2
Attachments







Item 4 - Removing Miscellaneous Traffic Item

Bid Amount

Removing Paint Line
Removing Bike Symbols
Removing Turn Arrows
Removing Flexible Guide Post

Removing Paint Line
Removing Bike Symbols
Removing Turn Arrows
Removing Flexible Guide Post

$3,250.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$812.50 75.0% $609.38 1 75.0% $609.38
$812.50 75.0% $609.38 75.0% $609.38
$812.50 75.0% $609.38 75.0% $609.38
$812.50 75.0% $609.38 75.0% $609.38
$3,250.00 $2,437.50 $2,437.50
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$812.50 0.0% $0.00 75.0% $609.38
$812.50 0.0% $0.00 75.0% $609.38
$812.50 0.0% $0.00 75.0% $609.38
$812.50 0.0% $0.00 75.0% $609.38
$3,250.00 $0.00 $2,437.50



Item 23 - Permanent Signing

Upon Install
Upon Acceptance

Upon Install
Upon Acceptance

Bid Amount

$21,300.00
%
Amount Complete Amount Due Est. #
$20,000.00 0.0% $0.00
$1,300.00 0.0% $0.00
$21,300.00 $0.00
%
Amount Complete Amount Due Est. #
$20,000.00 0.0% $0.00
$1,300.00 0.0% $0.00
$21,300.00 $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
0.0% $0.00
$0.00
Total % Total Paid
Complete to Date
0.0% $0.00
0.0% $0.00

$0.00



Item 24 - lllumination System

Install Light Pole
Pole Base

J-Box

Conduit & Wire

Sign Light Disconnect

Install Light Pole
Pole Base

J-Box

Conduit & Wire

Sign Light Disconnect

Bid Amount

$24,000.00
%
Amount Complete Amount Due Est. #
$10,000.00 0.0% $0.00
$8,000.00 100.0% $8,000.00
$1,700.00 100.0% $1,700.00
$1,800.00 50.0% $900.00
$2,500.00 0.0% $0.00
$24,000.00 $10,600.00
%
Amount Complete Amount Due Est. #
$10,000.00 0.0% $0.00
$8,000.00 0.0% $0.00
$1,700.00 0.0% $0.00
$1,800.00 0.0% $0.00
$2,500.00 0.0% $0.00
$24,000.00 $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
100.0% $8,000.00
100.0% $1,700.00
50.0% $900.00
0.0% $0.00
$10,600.00
Total % Total Paid
Complete to Date
0.0% $0.00
100.0% $8,000.00
100.0% $1,700.00
50.0% $900.00
0.0% $0.00

$10,600.00



Item 25 - Project Temporary Traffic Control

Bid Amount $50,600.00

Amount Working Days
$50,600.00 30

%

Amount Days Complete Amount Due

$50,600.00 12 40.00% $20,240.00
%

Amount Days Complete Amount Due

$50,600.00 18 60.00% $30,360.00
%

Amount Days Complete Amount Due

$50,600.00 0 0.00% $0.00



Amount Due

$1,686.67

Total % Total Paid

Est. # Complete to Date
1 40.00% $20,240.00
Total % Total Paid

Est. # Complete to Date
2 100.00% $50,600.00
Total % Total Paid

Est. # Complete to Date
100.00% $50,600.00



Item 28 - Roadway Surveying

Bid Amount

Control

Site Preparation Staking
[llumination Staking

Curb Staking

Sidewalk Staking

Channelization & Signage Staking

Control

Site Preparation Staking
[llumination Staking

Curb Staking

Sidewalk Staking

Channelization & Signage Staking

$9,500.00
%

Amount Complete Amount Due Est. #
$1,600.00 100.0% $1,600.00
$1,600.00 100.0% $1,600.00

$500.00 0.0% $0.00

$1,600.00 100.0% $1,600.00

$1,000.00 100.0% $1,000.00

$3,200.00 0.0% $0.00

$9,500.00 $5,800.00
%

Amount Complete Amount Due Est. #
$1,600.00 0.0% $0.00
$1,600.00 0.0% $0.00

$500.00 100.0% $500.00
$1,600.00 0.0% $0.00
$1,000.00 0.0% $0.00
$3,200.00 100.0% $3,200.00
$9,500.00 $3,700.00



Total % Total Paid

Complete to Date
100.0% $1,600.00
100.0% $1,600.00

0.0% $0.00
100.0% $1,600.00
100.0% $1,000.00

0.0% $0.00

$5,800.00
Total % Total Paid

Complete to Date
100.0% $1,600.00
100.0% $1,600.00
100.0% $500.00
100.0% $1,600.00
100.0% $1,000.00
100.0% $3,200.00

$9,500.00



Item 29 - ADA Features Surveying

Bid Amount $150.00

%
Amount Complete Amount Due Est. #

Upon Acceptance $150.00 0.0% $0.00



Total % Total Paid
Complete to Date

0.0% $0.00



Item 36 - SPCC Plan

Bid Amount $150.00

%
Amount Complete Amount Due Est. #

Upon Acceptance $150.00 100.0% $150.00 1



Total % Total Paid
Complete to Date

100.0% $150.00



Item 37 - Electronic Ticketing System

Bid Amount

$150.00
Amount Working Days
$150.00 30
%
Amount Days Complete Amount Due
$50,600.00 10 33.33% $50.00
%
Amount Days Complete Amount Due
$50,600.00 0 0.00% $0.00
%
Amount Days Complete Amount Due
$50,600.00 0 0.00% $0.00



Amount Due

$5.00

Total % Total Paid

Est. # Complete to Date
1 33.33% $50.00
Total % Total Paid

Est. # Complete to Date
33.33% $50.00
Total % Total Paid

Est. # Complete to Date
33.33% $50.00



